

July 2009

17. Outreach strategy & plan
Workshop & facilitator training

16. Analysis of the Working Groups Action Plans and Indicators

Start Process of Engagement with public with facilitation team & communications

19. Review what policies are enablers or barriers to positive change

Actively Engage Schools and Community Groups and Public

Develop a 'constraints and opportunities Map' of Dunbar based on planning zoning/ policy

18. Themed workshops on e.g. food, local economy, transport, etc.

20. Mapping Gather data on existing resources: natural, human, resource flows, historical change

Visioning and draft Action Planning Workshop with all including ELC

22. Development of draft Vision and Action Plan

Facilitator training for public engagement re feedback

21. Six Month Project Review, Monitor & Evaluation Workshop

Gap analysis – where are the gaps of information/ task groups/ resources etc?

Get out & about to get feedback from ELC & the public about the draft

Exhibitions/ consultation re draft

Amend draft vision and action plan

23. Back cast from detailed vision and create realistic achievable Action Plan (figure out how to get there, what next, logical process)

Development of detailed vision and action plan for food supply, energy, transport, education, employment, livelihoods, water supply

24. Twelve Month Project Review, Monitor & Evaluation Workshop

July 2010

